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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 12 JANUARY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interests that have Occurred During
the Preceding Week:

a. Safe Phase II - GSA informed HEB that the bid opening date
for Safe Phase II construction has been delayed until 21 Jan.
1983 vice 14 Jan. 1983. GSA indicated there was an incorrect
wage rate scale in the specifications and a corective bhid
addendum must be issued. (U)

b.‘ ‘Foundation Problem - Based on tests and
evaluations to date, the A/E is recommending that construction
proceed with the addition of 58 new piles. The soutwest quadrant
of the building can proceed as presently constructed. This is
significantly better than the 225 piles which might have been
required (U) | |

C. Building Parking - The contract for reconfiguring
the Building parking lot to gain 65 new spaces was signed

on 6 January. Weather permittin work s mpleted by
8 March 1983. (U)

d. Installation of Wang Word Processors: The Fairfax
County Fire Marshall has disapproved use of the proposed Noryl
"Panduit'" plastic wire duct in plenum ceiling areas (where the
ceiling space is used as a return air duct). Work in \
Building will be allowed to resume using metal conduit in lieu
of the plastic product. (U)|

3. Significant Events Anticipated During the Coming Week:

None

. Approved For Release 2009/05/28 : CIA-RDP87-00352R000100010026-9

STAT



